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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016 Est Number: 0005 Pay Period End Date: 09.03.2016
Contract Location: Total to Date  Prev to Date This Estimate
OCONTO - EDDYVILLE Estimate Type: PROG Current Contract Amt Total Earnings $1,649,739.88  $1,105,864.64 $543,875.24
$3,301,423.77 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings $1,649,739.88 $1,105,864.64 $543,875.24
ontractor: Date Let 07.30.2015 $3.490.272.85 Retainage $.00 $.00 $.00
PAULSEN, INC. ated Zt' 30. Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 _ Datf; Awar ed : 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .20. .
P O BOX 17 _ 50% Net Earnings $1,649,739.88 $1,105,864.64 $543,875.24
Date Notice for Work to )
Begin:  06.27.2016 % Time Comp
COZAD NE 69130-0017 - o 539  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.27.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
DAWSON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
61482 000 STP-40-3(106) 040 38.79 50.61 BR GDRL BIT
Payment  $1,649,739.88 $1,105,864.64 $543,875.24
Project Manager District Engineer
Lewandowski, Daniel J 09.06.2016 Craig, Cameron 09.06.2016
Construction Engineer Controller
Halstead, Kerri 09.07.2016 Burling, Laurie 09.08.2016
Controller
Burling, Laurie 09.08.2016
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016 Est Number: 0005 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 2002+92.20 SINGI 0008 0008 6960.11 325.00 80.000 26,000.00
0001 0001 0030.60 10,000.00 1.000 10,000.00 BRIDGE APPROACH REPAIR SY 1.000 325.00
MOBILIZATION LS 1.000 10,000.00 0.600 195.00
1.000 10,000.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 2002+92.20 SINGI Contracted 115,057.75
0002 0002 6004.48 650.00 13.100 8,515.00 Current 120,582.75
BRIDGE JOINT NOSING CF 13.100 8,515.00 In place 106,954.85
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0003 0003 6005.37 130.00 37.300 4,849.00 0009 0009 0030.70 2,000.00 1.000 2,000.00
PRECOMPRESSED POLYURETHANE FOAM LF 37.300 4,849.00 MOBILIZATION LS 1.000 2,000.00
JOINT, TYPE B 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 6007.12 325.00 73.000 23,725.00 0010 0010 7011.20 33.25 56.250 1,870.31
CONCRETE BRIDGE DECK REPAIR % 169.000 54,925.00 W-BEAM GUARDRAIL LF 56.250 1,870.31
168.588 54,791.10 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 6010.26 1,650.00 12.000 19,800.00 0011 0011 7020.00 2,300.00 4.000 9,200.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 12.000 19,800.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,200.00
12.000 19,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 6020.00 3.25 2,975.000 9,668.75 0012 0012 7024.27 2,625.00 4.000 10,500.00
REINFORCING STEEL FOR BRIDGE LB 2,975.000 0,668.75 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 10,500.00
2,975.000 9,668.75 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 6030.00 12,500.00 1.000 12,500.00 GROUP 7 GUARDRAIL Contracted 23,570.31
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,500.00 Current 2357031
2002+92.20 1.000 12,500.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 9 BITUMINOUS
0013 0013 0002.55 8.50 1,889.000 16,056.50
OVERLAY BROKEN LINES STA 1,889.000 16,056.50
1,259.440 10,705.25
178.900 1,520.65
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016 Est Number: 0005 Pay Period End Date: 09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 0002.60 8.50 3,778.000 32,113.00 0023 0023 6133.01 45.00 766.000 34,470.00
OVERLAY SOLID LINES STA 3,778.000 32,113.00 MEMBRANE WATERPROOFING TYPE A 5% 766.000 34,470.00
2,010.070 17,085.60 0.000 0.00
299.800 2,548.30 0.000 0.00
0015 0015 0030.90 75,000.00 1.000 75,000.00 0024 0024 7017.00 5.00 463.000 2,315.00
MOBILIZATION LS 1.000 75,000.00 REMOVE GUARDRAIL LF 463.000 2,315.00
1.000 75,000.00 482.000 2,410.00
1.000 75,000.00 0.000 0.00
0016 0016 1009.00 2,500.00 1.000 2,500.00 0025 0038 8022.15 1.35 400.000 540.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 400.000 540.00
0.000 000 STATE MAINTENANCE PATCHING 721.130 973.52
0.000 0.00 88.120 118.96
0017 0017 1020.03 19.50 110.000 2,145.00 0026 0025 8022.20 1.35  48,190.000 65,056.50
DELINEATOR, TYPE Il EACH 110.000 2,145.00  HYDRATED LIME/WARM MIX ASPHALT EACH 48,190.000 65,056.50
0.000 0.00 20,742.560 28,002.46
0.000 0.00 8,096.590 10,930.40
0018 0018 1020.20 50.00 22.000 1,100.00 0027 0039 9002.10 27.00 400.000 10,800.00
INSTALL CHEVRONS EACH 22.000 1,100.00 ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 36.050 973.35
0.000 0.00 36.050 973.35
0019 0019 1033.00 2,015.44 3.640 7,336.20 0028 0026 9005.75 27.37  47,990.000  1,313,486.30
ROADWAY GRADING STA 3.640 7,336.20  ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 1102.00 3.19 706.000 2,252.14 0029 0027 9009.00 1.76 13,620.000 23,971.20
REMOVE ASPHALT SURFACE SY 706.000 2,252.14  pACEMENT OF ASPHALTIC CONCRETE FOR 5% 13,620.000 23,971.20
39.100 124.73 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 2021.00 75.00 6.000 450.00 0030 0028 9010.50 50.74 200.000 10,148.00
MAILBOX POST EACH 6.000 450.00  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00
0.000 0.00 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6030.16 15.00 766.000 11,490.00
BRIDGE DECK PREPARATION sY 766.000 11,490.00
0.000 0.00
0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016 Est Number: 0005 Pay Period End Date: 09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0040 9020.95 650.00 13.600 8,840.00 0040 0036 9300.52 1,180.00 1.000 1,180.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 13.600 8,840.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,180.00
STATE MAINTENANCE PATCHING 14.899 968435 /D 0.000 0.00
1.749 1,136.85 0.000 0.00
0032 0029 9021.13 650.00 1,638.460 1,064,999.00 0041 0037 L019.13 8.00 395.000 3,160.00
PERFORMANCE GRADED BINDER (64-34) TON 1,180.000 767,000.00 EROSION CONTROL, CLASS 1D SY 395.000 3,160.00
422.714 274,764.10 0.000 0.00
170.063 110,540.95 0.000 0.00
0033 0030 9034.00 1.77 518.000 916.86 4001 4001 9005.87 27.37 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 518.000 916.86 ASPHALTIC CONCRETE, TYPE SRM TON 35,992.500 985,114.73
DRIVEWAYS 0.000 0.00 20,757.880 568,143.18
0.000 0.00 8,096.590 221,603.67
0034 0031 9053.00 1.71 40,920.000 69,973.20 4002 4002 9005.71 35.00 0.000 0.00
TACK COAT GAL 40,920.000 69,973.20 ASPHALTIC CONCRETE, TYPE SLX TON 11,997.500 419,912.50
12,650.000 21,631.50 0.000 0.00
3,900.000 6,669.00 0.000 0.00
0035 0032 9179.23 438.14 637.990 279,528.94 4003 4003 9005.00 50.74 0.000 0.00
COLD MILLING, CLASS 3 STA 637.990 279,528.94 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,148.00
503.374 220,548.28 Type SRM 0.000 0.00
74.960 32,842.97 0.000 0.00
0036 0033 9179.35 3.00 13,102.000 39,306.00 4004 4004 9000.73 27.00 0.000 0.00
COLD MILLING, CLASS 5 sy 13,102.000 39,306.00 ASPHALTIC CONCRETE FOR STATE TON 400.000 10,800.00
11,960.278 35,880.83 MAINTENANCE PATCHING, TYPE 682.080 18,416.16
0.000 0.00  Type SRM 49.070 1,324.89
0037 0034 9188.50 50.00 253.000 12,650.00 4005 4005 9185.76 8.40 0.000 0.00
SURFACING UNDER GUARDRAIL SY 253.000 12,650.00 RUMBLE STRIPS, ASPHALT STA 1,260.000 10,584.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0041 9300.37 1.00 680.000 680.00 4006 4006 0030.90 1,500.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 680.000 680.00 MOBILIZATION LS 1.000 1,500.00
MAINTENANCE PATCHING 6,369.810 6,369.81 0.000 0.00
773.910 773.91 0.000 0.00
0039 0035 9300.38 1.00 81,923.000 81,923.00 GROUP 9 BITUMINOUS Contracted 3,174,386.84
RAP INCENTIVE PAYMENT EACH 81,923.000 81,923.00 Current 2,980,012.77
189,519.440 189,519.44 In place 1,480,232.56
71,532.540 71,532.54 This Estimate 537,516.44
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016 Est Number: 0005 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0050 0050 0003.10 350.00 150.000 52,500.00
0042 0042 0001.08 0.50 10,724.000 5,362.00 FLAGGING DAY 150.000 52,500.00
BARRICADE, TYPE || BDAY 10,724.000 5,362.00 34.000 11,900.00
594.000 297.00 10.000 3,500.00
56.000 28.00 0051 0051 0003.20 450.00 70.000 31,500.00
0043 0043 0001.10 4.00 994.000 3,976.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 31,500.00
BARRICADE, TYPE IlI BDAY 994.000 3,976.00 17.000 7,650.00
905.000 3,620.00 5.000 2,250.00
75.000 300.00 0052 0052 0003.50 27.97 375.000 10,488.75
0044 0044 0001.75 5.00 1,120.000 5,600.00 CONCRETE PROTECTION BARRIER LF 375.000 10,488.75
TEMPORARY SIGN DAY EACH 1,120.000 5,600.00 375.000 10,488.75
50.000 250.00 0.000 0.00
0.000 0.00 0053 0053 0003.56 9.56 375.000 3,585.00
0045 0045 0001.90 0.72 21,460.000 15,451.20 RELOCATE CONCRETE PROTECTION BARRIER LF 375.000 3,585.00
SIGN DAY EACH 21,460.000 15,451.20 325.000 3,107.00
7,621.000 5,487.12 0.000 0.00
390.000 280.80 0054 0054 0030.00 10,000.00 1.000 10,000.00
0046 0046 0002.28 0.50 3,100.000 1,550.00 MOBILIZATION LS 1.000 10,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,100.000 1,550.00 1.000 10,000.00
988.000 494.00 0.000 0.00
0.000 0.00 0055 0055 9110.01 65.00 50.000 3,250.00
0047 0047 0002.30 0.55 1,500.000 825.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,250.00
PAVEMENT MARKING REMOVAL LF 1,500.000 825.00 0.000 0.00
1,404.000 772.20 0.000 0.00
0.000 0.00 0056 0056 9110.02 70.00 50.000 3,500.00
0048 0048 0002.44 0.45 3,800.000 1,710.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 3,800.000 1,72000 OPERATED 0.000 0.00
PAINT 2,192.000 986.40 0.000 0.00
0.000 0.00 0057 0057 9110.03 65.00 50.000 3,250.00
0049 0049 0002.47 0.45 3,800.000 1,710.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,800.000 1,710.00 0.000 0.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 9110.07 55.00 50.000 2,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,750.00
0.000 0.00
0.000 0.00
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Contract ID:  6482X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0059 0059 9110.27 125.00 10.000 1,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0060 0060 L022.75 10.00 200.000 2,000.00
TEMPORARY SILT CHECK LF 200.000 2,000.00
0.000 0.00
0.000 0.00
0061 0061 L022.90 10.00 200.000 2,000.00
TEMPORARY SILT FENCE LF 200.000 2,000.00
0.000 0.00
0.000 0.00
0062 0062 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 177,257.95
Current 177,257.95
In place 62,552.47
This Estimate 6,358.80
Totals for contract Contracted 3,490,272.85
Current 3,301,423.78
In place 1,649,739.88

This Estimate

543,875.24



